STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 1.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-029448
Address: 333 Burma Road Date Inspected: 13-Apr-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530
Contractor: American Bridge/Fluor Enterprises, a Vv Location: S.A.S. Job site
CWI Name: N/A CWI Present: 1 Yesl¥l No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Caltrans Quality Assurance Inspector (QALI), Scott Croff, was present at the Self Anchored Span (SAS) job
site to observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract documents at pier 7. The QAI used approved weekly welding report submittals and
cross referenced the welding and inspection status as reported with QA recordsto identify the overall weld status.
The QAI continued reviewing the contractor's reports and referencing the Requests for Weld Repair (RWRs) in
order to determine the status of completion of the repairs. The QAI continued reviewing welding report packages
157, 158 and 159 for conformance with the contract regquirements.

The QAI and the Transportation Engineer Bob Brignano pulled the 2nd shipment of replacement cable band bolts

form their shipping crates to find samples for testing. The bolts were replaced into the shipping crates, as they will
not be utilized at thistime. A copy of the shipping documents was made and the bolts were given to the Structural
Materials Representative (SMR) Bahjat Dagher. See the attached photos.

* The QAI aso worked on the 04-01204 project during the time listed on this report, the hours worked will be
respectively charged and the work reported to the contract.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

" 2nd shipment of cable
band bolts being pulled
from shipping crates to

E“\“ select samples, 5 5 g5

Summary of Conversations:

The QAI relayed the status of the document / submittal reviews and bolt samplesto the QAI Lead Danny Reyes.
Except as described above, there were no other notable conversations.

Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials
for your project.

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer
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